


**HARDIN COUNTY FISCAL COURT
RESOLUTION NO. 2015-082**

BE IT RESOLVED, upon recommendation of Judge/Executive Harry L. Berry, to approve change order no. 6 for the Hardin County Government Building as indicated below.

| <u>Item</u> | <u>Alliance Contract Amount</u> | <u>Owner Purchase Amount</u> | <u>Net Change</u> |
|-------------------------------------|---|--------------------------------------|-----------------------|
| Alliance contract sum as of 1/27/15 | \$9,778,884.72 | | |
| Owner purchase sum as of 1/27/15 | | \$3,511,038.11 | |
| Change Order No. 6 | \$ 11,649.14 | | |
| Less: material purchase credit | | \$ (1,219.40) | |
| Total Alliance Contract | <u>\$9,790,533.86</u> | | |
| Total Owner Purchase | | <u>\$3,509,818.91</u> | |
| Net Difference | | | \$10,429.74 |


BE IT FURTHER RESOLVED, to authorize the County Judge/Executive and the County Attorney to execute the necessary documents to affect the above changes.

ADOPTED, by the Hardin County Fiscal Court in its regular meeting on 12 May 2015.



Harry L. Berry
Hardin County Judge/Executive

ATTEST:


Debbie Donnelly
Hardin County Clerk



35 Public Square
Elizabethtown, KY 42701
Phone: (270) 737-4226
Fax: (270) 737-0441

May 6, 2015

Mr. Harry Berry
Hardin County Judge/Executive
H.B. Fife Building, 3rd Floor
100 Public Square
Elizabethtown, KY 42701

2015 MAY 7 AM 8:27

RE: **Change Order Request #6**
New Hardin County Government Building
150 N Provident Way
Elizabethtown, KY 42701

Judge/Executive Berry,

Attached please find Alliance's Change Order #6 which includes cost breakdowns from sub-contractors.

The following is a summary of the items included in the requested change order:

1. A sliding window was deleted in the Finance Office between offices 329 and 331.
(\$134.24)
2. We removed 2 rows of track for track lighting. It was determined that it was not required. This is a labor only credit. The material credit is also provided to the under the Owner Purchased items.
(\$996.94)
3. Several casework changes were made at the request of office heads primarily in the Sherriff's Tax Collection Office and in the Planning & Development Office. There was an additional cabinet system added in the Clerk's Office copy area.
\$4,848.29
4. Additional concrete was added to support one of the brick pilasters at the front entry area.
\$553.69
5. Exterior blocking was added to the elevator shaft and to the rear stair wall to support the large 5ft medallions and lettering.
\$6,623.28
6. Additional insulation was added to above the storefront in the soffit at the Clerk's Office.
\$755.09

The material purchase credit for item #2 above is \$1,219.40 resulting in a total net cost for Change Order #6 of \$10,429.74.



35 Public Square
Elizabethtown, KY 42701
Phone: (270) 737-4226
Fax: (270) 737-0441

We have reviewed each of these in great detail agree with the costs and credits presented in Alliance's change request in the amount of \$11,649.14. We therefore recommend that Hardin County Fiscal Court approve Change Order #6.

Please do not hesitate to contact us should you have any questions.

Sincerely,

ICON ENGINEERING & INSPECTION SERVICES, PLLC

A handwritten signature in black ink, appearing to read "Michael S. Childers". The signature is fluid and cursive, written over a light blue horizontal line.

Michael S. Childers, PE
President