

**HARDIN COUNTY FISCAL COURT
RESOLUTION NO. 2016-130**

BE IT RESOLVED, upon recommendation of Judge/Executive Harry L. Berry, to approve Change Order No. 13 for the new Hardin County Government Building.

<u>Item</u>	<u>Alliance Contract Amount</u>	<u>Owner Purchase Amount</u>	<u>Net Change</u>
Alliance contract sum as of 11/10/15	\$9,945,017.46		
Owner purchase sum as of 11/10/15		\$3,739,496.41	
Change Order No.13	\$ (47,392.50)		
Total Alliance Contract	<u>\$9,897,624.96</u>		
Total Owner Purchase		<u>\$3,739,496.41</u>	
Net Difference			\$ (47,392.50)


BE IT FURTHER RESOLVED, to authorize the County Judge/Executive and the County Attorney to execute the necessary documents to affect the above change.

ADOPTED, by the Hardin County Fiscal Court in its regular meeting on 13 September 2016



Harry L. Berry
Hardin County Judge/Executive

ATTEST:



Debbie Donnelly
Hardin County Clerk



35 Public Square
Elizabethtown, KY 42701
Phone: (270) 737-4226
Fax: (270) 737-0441

September 7, 2016

Mr. Harry Berry
Hardin County Judge/Executive
150 N Provident Way
Elizabethtown, KY 42701

RE: **Change Orders**
New Hardin County Government Building
150 N Provident Way
Elizabethtown, KY 42701

Judge/Executive Berry,

Attached please find Alliance's Change Orders #13 which includes a \$47,392.50 credit for the epoxy flooring for the following areas:

- | | | |
|------------------|-------------------|---------|
| a. Lower Level: | all epoxy areas - | 2,345sf |
| b. First Floor: | Stairwell 143 - | 67sf |
| c. Second Floor: | all epoxy areas - | 1,837sf |
| d. Third Floor: | all epoxy areas - | 1,514sf |

Please note that the epoxy flooring for the First floor was credited in Change Order #11 but did not include the stairwell landing noted above. Also, please note that the credit amount for Change Order #13 includes \$9,750 for the removal of the epoxy.

Please do not hesitate to contact us should you have any questions.

Sincerely,

ICON ENGINEERING & INSPECTION SERVICES, PLLC

A handwritten signature in blue ink, appearing to read "Michael S. Childers", is written over a faint, larger version of the same signature.

Michael S. Childers, PE
President



AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address): Hardin County Government Building 150 North Provident Way Elizabethtown, KY 42701	CHANGE ORDER NUMBER: 013 DATE: August 18, 2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input checked="" type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Alliance Corporation P. O. Box 1480 Glasgow, KY 42142-1480	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: December 20, 2013 CONTRACT FOR: Construction Management Services	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Credit for the epoxy flooring and removal

The original Contract Sum was	\$ 13,165,929.00
The net change by previously authorized Change Orders	\$ -3,220,911.54
The Contract Sum prior to this Change Order was	\$ 9,945,017.46
The Contract Sum will be decreased by this Change Order in the amount of	\$ 47,392.50
The new Contract Sum including this Change Order will be	\$ 9,897,624.96

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is September 23, 2015.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ICON Engineering & Inspection Services LLC ARCHITECT (Firm name) 35 Public Square, Elizabethtown, KY 42701 ADDRESS BY (Signature) Mike Childers (Typed name) 8/22/16 DATE	Alliance Corporation CONTRACTOR (Firm name) P. O. Box 1480, Glasgow, KY 42142-1480 ADDRESS BY (Signature) Thomas E. Gumm, Founder/CEO (Typed name) 8-18-2016 DATE	Hardin County Fiscal Court OWNER (Firm name) 100 Public Square-3rd Floor, Elizabethtown, KY 42701 ADDRESS BY (Signature) Harry L. Berry (Typed name) 9-13-16 DATE
---	---	--