

**HARDIN COUNTY FISCAL COURT
RESOLUTION NO. 2015-139**

BE IT RESOLVED, upon recommendation of Judge/Executive Harry L. Berry, to approve Change Order No. 9 for the new Hardin County Government Building.

<u>Item</u>	<u>Alliance Contract Amount</u>	<u>Owner Purchase Amount</u>	<u>Net Change</u>
Alliance contract sum as of 7/14/15	\$9,964,707.32		
Owner purchase sum as of 7/14/15		\$3,710,093.71	
Change Order No. 9	\$ 4,391.26	\$ 1,919.00	
Total Alliance Contract	<u>\$9,969,098.58</u>		
Total Owner Purchase		<u>\$3,712,012.71</u>	
Net Difference			\$6,310.26

BE IT FURTHER RESOLVED, to authorize the County Judge/Executive and the County Attorney to execute the necessary documents to affect the above change.

ADOPTED, by the Hardin County Fiscal Court in its regular meeting on 11 August 2015


 Harry L. Berry
 Hardin County Judge/Executive

ATTEST:


 Debbie Donnelly
 Hardin County Clerk



35 Public Square
Elizabethtown, KY 42701
Phone: (270) 737-4226
Fax: (270) 737-0441

August 6, 2015

Mr. Harry Berry
Hardin County Judge/Executive
H.B. Fife Building, 3rd Floor
100 Public Square
Elizabethtown, KY 42701

RE: **Project Change Request #9**
New Hardin County Government Building
150 N Provident Way
Elizabethtown, KY 42701

Judge/Executive Berry,

The following is a summary of the items included in Change Request #9:

1. A communication cable is required to be run from the generator Automatic Transfer Switch (ATS) to the elevator control panel located in the elevator machine room. This is a new requirement that was implemented just prior to submitting the original drawings for plan review. This item is included in Alliance's attached Change Order #9. \$4,391.26
2. Three laminate countertops are required for the new Courtroom – one at each of the staff seating areas and one in the media area. This item is a direct Owner Purchase item with Vittitow Cabinets supplying the countertops. \$1,919.00

We have reviewed each of these in detail and agree with the costs presented. We therefore recommend that Hardin County Fiscal Court approve Change Request #9.

Please do not hesitate to contact us should you have any questions.

Sincerely,

ICON ENGINEERING & INSPECTION SERVICES, PLLC

A handwritten signature in blue ink, appearing to read "Michael S. Childers". The signature is written in a cursive, flowing style.

Michael S. Childers, PE
President